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ESTIMATE RUN 06/10/2019

ESTIMATE SUMMARY 12:34:45

CONTID: C20855         ESTIMATE NO: 0001 PROG 2005

PCN: 20855-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 @ CHEYENNE WELLS 90 DEG PERCENT TIME:

PROJECT NO: STA3851-017                   

US 385 @ CHEYENNE WELLS 90 DEG

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,279,694.41 PARTICIPATING $ $ 47,430.00

AWARD PROJECT AMT: 2,185,498.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
71,934.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,422.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.67

WORK DAYS

WORK DAYS

2.08%

2,232,264.41

47,430.00

119,364.19

117,941.29

$

$

$

$

47,430.00

0.00

47,430.00

71,934.19

119,364.19

-1,422.90

0.00

117,941.29

0.00

AMOUNT DUE 117,941.29 117,941.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,941.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2019

04/29/2019

05/31/2019

11/08/2018

11/30/2018

12/17/2018

04/29/2019
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

430.000

SY  

12.50000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

12,331.000

SY  

3.15000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

614.000

SF  

3.15000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

35.000

EACH

340.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

195.00000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,632.000

CY  

22.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

357.000

CY  

21.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

130.00000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

270.000

CY  

16.00000

0050 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

270.000

CY  

12.50000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,200.000

LF  

5.50000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,400.000

LF  

6.25000

0065 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0070 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

760.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

40.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

32.000

HOUR

75.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

180.00000

0090 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

60.000

DAY 

210.00000

0095 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0100 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

375.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,530.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

9,840.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

2,280.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,420.000

SY  

2.15000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

584.000

TON 

175.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

3,796.000

TON 

131.00000

0135 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,693.000

GAL 

3.15000

0140 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

576.000

SY  

104.00000

0145 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

3,593.000

SY  

103.00000

0145 MATERIAL ALLOWANCE Epoxy Coating, Dowel 0.000

3,592.999

7,924.003,592.999

7,924.00SY  

2.20540

0145 MATERIAL ALLOWANCE Concrete Pavement Components 0.000

3,593.000

64,010.193,593.000

64,010.19SY  

17.81525

0150 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

8.000

LF  

370.00000

0155 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

2,557.000

LF  

33.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

8.000

EACH

130.00000

0165 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

150.00000

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

290.600

SF  

26.00000

0175 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

69.000

SF  

57.00000

0180 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

135.300

LF  

16.00000

0185 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

130.00000

0190 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

256.800

LF  

21.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

23.000

EACH

790.00000

0200 *Construction Surveying 0.000

0.100

625-00000  
 

3,050.000.100

3,050.00

1.000

L S 

30,500.00000

0205 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

175,000.00000

0210 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

1,380.000.200

1,380.00

1.000

L S 

6,900.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

39.000

GAL 

340.00000

0220 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

43.000

SF  

16.75000

0225 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

36.000

SF  

22.00000

0230 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

117.000

SF  

20.00000

0235 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

0.000

0.000

627-30326  
 

0.000.000

0.00

179.000

SF  

22.00000

0240 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

808.000

SF  

26.00000

0245 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

26.00000

0250 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

80.000

DAY 

260.00000

0255 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

10.000

DAY 

775.00000

0260 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

20.000

EACH

130.00000

0265 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

120.000

EACH

65.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

29.000

EACH

110.00000

0275 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

430.000

SF  

21.00000

0280 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

25.000

EACH

26.00000

0285 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

3.000

EACH

9,000.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

44.00000

0295 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

87.00000

0300 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

25.000

EACH

14.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,222.910

F A 

1.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

34,273.350

F A 

1.00000

0335 F/A High Speed Internet 0.000

0.000

700-70034  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0340 F/A Railroad Right of Entry 0.000

0.000

700-70035  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 76,364.1976,364.191,823,340.41CURRENT AMT0200 $ $ $

CAT NO0201 Local Agency Items 

0350 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0355 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

925.00000

0360 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

101.000

LF  

33.00000

0365 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

221.000

SY  

10.00000

0370 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

108.000

LF  

16.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0375 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

2,381.000

LF  

7.50000

0380 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

205.000

SY  

16.90000

0385 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,444.000

TON 

44.00000

0390 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

19.000

CY  

750.00000

0395 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

128.000

LF  

130.00000

0400 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

217.000

LF  

175.00000

0405 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

3,370.00000

0410 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

2.000

EACH

3,760.00000

0415 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

1.000

EACH

4,050.00000

0420 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

9,600.00000

0425 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

3.000

EACH

6,540.00000
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PCN: 20855-BID    ESTIMATE RUN 06/10/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:45

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0430 Inlet Type R Special (15 Foot) 0.000

0.000

604-19415  
 

0.000.000

0.00

1.000

EACH

7,650.00000

0435 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0440 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,039.000

SY  

76.00000

0445 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

192.000

SY  

148.00000

0450 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

227.000

SF  

35.00000

0455 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

600.000

LF  

33.00000

0460 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

170.000

LF  

44.00000

CAT 0.000.00412,484.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 1) 0.000

1.000

620-00001  
 

21,000.001.000

21,000.00

1.000

EACH

21,000.00000

0470 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

22,000.001.000

22,000.00

1.000

EACH

22,000.00000

0475 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

435.00000

CAT 43,000.0043,000.0043,870.00CURRENT AMT0400 $ $ $

$ 119,364.19119,364.19$2,279,694.41$CURRENT AMTPROJECT TOTAL


